WSP AUSTRALIA PAWPJMITED	nan	2023-03-15	Wednesday	4.0	Briefed on AWP7, met with Team and sta
WSP AUSTRALIA PAWPJMITED	nan	2023-03-16	Thursday	8.0	Sorting out contract, requesting access,
WSP AUSTRALIA PAWRAMITED	nan	2023-03-17	Friday	8.0	Onboarding (signing contract, sorting Re
WSP AUSTRALIA PAWRAMITED	nan	2023-03-20	Monday	4.0	Requested SPA laptop, teams admin, rea
WSP AUSTRALIA PAWRAMITED	nan	2023-03-21	Tuesday	8.0	Worked with Vicki on MD and schematics
WSP AUSTRALIA PAWRAMITED	nan	2023-03-22	Wednesday	8.0	Got SPA address, requested SharePoint
WSP AUSTRALIA PAWRAMITED	nan	2023-03-23	Thursday	8.0	Followed up on SharePoint, coordinated
WSP AUSTRALIA PAWPJMITED	nan	2023-03-24	Friday	6.0	UPS and isolation workshop, followed up
WSP AUSTRALIA PAWRAMITED	nan	2023-03-28	Tuesday	8.0	Coordinated TMF columns, looked into I
WSP AUSTRALIA PAWRAMITED	nan	2023-03-29	Wednesday	8.0	started lighting coordination, contacted s
WSP AUSTRALIA PAWRAMITED	nan	2023-03-30	Thursday	8.0	Architect IDR, services coordination mee
WSP AUSTRALIA PAWRAMITED	nan	2023-03-31	Friday	8.0	Draughting markup, Iso Tx Query, HV ya